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P, 0, Box 6/386 .
Fort Davis Station ' CZ%]“Z?‘
Washington, D. C. 20020 ?/.
Attention: '
Reference: .
—- ‘Declass Review by NGA.
N
Subject: Monthly Status Report jZJ;/
Gentlemen:
In accordance with requirements of the referenced contract,
we are transmitting five (5) copies of the Monthly Status
Report covering the month of July, 1966,
Yours truly,
INFORMATION SYSTEMS
MARKETING AND PLANNING DEPARTMENT
25X1
Encs: Four copies directly to Technical Monitor
One copy enclosed
‘ i ing information affecting the national defense of the Un
me':ﬁ'é?li?fxa:?ug of the espionage laws, Title 18, U. S. G, seutions
7933 " nd 794, the trangmission or revelation ot which i ang Mannes LA AN
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CONTACT DUPLICATING AND RESEAU PRINTER
Purpose |

The overall objective of the current contract i; the design,
fabrication, test and delivery of a Photographic, Step and

Repeat, Contact Duplicating and Reseau Printer. Prime design

.goals are high-speed automatic operation, variable format

capability, and high resolution with minimum film distortion
or damage. The delivered equipment will be suitable for
operational use. The delivered equipment will be suitable for
operational use. The.printer will accommodate films of 70 mm
to 9%'' width with frame lengths up to 30 inches and will pro-
vide operation fn the reseau mode and selective mode as
options.

Activity of this Report Period

Demonstration tests were held at the facility

on 6 and 7-July in the presence of the Technical Monitors and
were successfully completed. Outstanding problems remaining were
measurement of printed reseau line width and measurement of

punch parallelism relative to the horizontal reseau lines.

The printer was shipped to Army Map Service on July 14 by
———

and the printer installation was compieted

at the Army facility on July 19.

Acceptance tests were initiated on July 19. Initial pre~-test of

the printer uncovered an open circuit in the relay chassis, which
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was corrected, A freeze-up occurred next on the vacuum pump,
causing slippage and subsequent burning of the drive belt., The
belt was replaced, the pump freed and the system restarted.

Manufacturer's recommendations were unclear, but via telephone

it was recommended that initial use be intermittent until ''run-
in'' of the pump was completed. No further failures occurred
' during government test from July 19 - July 21. Tests were

. stopped to permit the Government representatives to test the i

printer with classified filims.

On July 26 a failure was reported on the original film rider

lift-roller solenoid. A new coil has been ordered for re-
placement.

Initial tests of the reseau grid on the Government optical com-

parator were inconclusive, as to alignment between reseau pins !

and the reseau lines. Further tests on the pre-view and
. punch station indicate there may be a punching error. Tests l

are continuing to confirm this.

A proposal was submitted “or a one-week training program to be

presented at Army Map Service. i

1.3 Plans for Next Period

Acceptance tests will be completed at Washington, D. C.

I
i
'
I
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Problems

There are no outstanding problems.

Documentation

There was no new documentation.

Questions Qutstanding

There are no outstanding questions.

HIGH RESOLUTION STEP AND REPEAT PRINTER

Purpose

The purpose of this effort is to design, fébricate, test and deliver
in twenty months a high precision, step and repeat, photographic
contact printer, This printer will be capable of producing photogra-
phic contact prints of the highest possible quality, resolution

and acutance from roll films of width varying from 70 mm to 93"

and in pre-selected frame lengths from 5 inches up to a maximum

of 30 inches.

Activity of this Report Period

There was no activity this month. The stop work period expired

January 11, 1966. is still awaiting Government direction.
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